

sdmay19-22: Online ordering platform

Week 5 Report

October 7 - October 13

Team MembersAlec Harrison — *DevOps*Daniel O'Neill — *Testing Engineer*Mitchell Bennett — *Communications, Backend*Thomas Wesolowski (TJ) — *Project Manager*Caleb Olson — *UI/Database*Thomas Staudt — *UI/Testing*

Summary of Progress this Report

- Complete Team Design Document - All
 - UI/Seeders - Alec
 - Work on material design
 - Research on Vue.js (2 different tutorials)
 - Begin product seeders
 - UI - Caleb (+help from Danny)
 - Began work on UI mockups
 - Added CSS to login page
 - Reworked/added images to login page
 - Testing Diagram creation - Daniel
 - Flowchart created for deliverables 1
 - Creation of meeting with VIP and Doll - Mitch
 - Troubleshooting/more setup of Laradock - TJ
 - Fixed config issues
 - Integration on the python script into laradock
 - Further research on HTML and CSS - Tomas
-

Pending Issues

- PHP unit tests not currently working - Alec
-

Plans for Upcoming Reporting Period

- Continued creation of the products screen - Alec
 - Continue UI mockups, improve the look of the login page, and start designing customer landing page - Caleb
 - Daniel
 - Design flowchart for deliverables 2 and 3
 - Tests for login and register page
 - Assist Tom and Caleb if necessary on UI
 - Implementation of database models for export script - TJ
 - Fix docker setup and UI mockups - Thomas
-

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Alec Harrison	UI/Seeder, work with Vue.js, PHP unit testing	8	37.5
Daniel O'Neill	Test diagram creation, assisting with UI	10	38
Mitchell Bennett	Set up meeting with VIP,	5	31
Thomas Wesolowski	Troubleshoot Laradock and deployment, integration of Database from python script	4	23.5
Caleb Olson	UI Mockups and some implementation	9	30.5
Thomas Staudt	HTML and CSS work	3.5	33.5

Gitlab Activity Summary

Nothing to report.
