

## sdmay19-22: Online ordering platform

Week 14 Report

February 23 - March 1

### Team Members

Alec Harrison — *DevOps*

Caleb Olson — *UI/Database*

Daniel O'Neill — *Testing Engineer*

Mitchell Bennett — *Communication/Inventory Filling*

Thomas Wesolowski — *Project Manager*

Thomas Staudt — *UI/Testing*

---

### Summary of Progress this Report

- Alec Harrison
    - Got Doll's DB and App running on <http://18.213.218.200/>.
    - made it easy to update via git cli.
    - Started to do some research on best practices for navbars on mobile and desktop.
  - Caleb Olson
    - added an admin field to the database, modified seeders and migrations to put that field in.
  - Daniel O'Neill
    - Got Doll's SMTP credentials set and got them running with the email service.
    - Got example of their current invoice to be able to create our template on what it will look like to the customer and representative.
  - Mitchell Bennett
    - Scraping Brand finder for product IDs and Brand finder IDs in order to link them more correctly.
  - Thomas Wesolowski
    - Developed "browse" page, integrating BrandFinder application into the website
    - Started work on cart quick-add feature for browse page
  - Thomas Staudt
    - Got the admin page to display all usernames for all users in the database.
- 

### Plans for Upcoming Reporting Period

- Alec Harrison
    - Work on cleaning up the Nav bar it looks rough with the admin branch.
  - Caleb Olson
    - Get direct access to the database to manual insert admin users.
    - Work on additional admin privileges.
  - Daniel O'Neill
    - Get the email formatted to the new invoice template and be able to finish this function of the project, adding the skeleton for emails elsewhere.
  - Mitchell Bennett
    - Help with integration of this into our system.
  - Thomas Wesolowski
    - Assist Danny in providing Email functionality
  - Thomas Staudt
    - Work on displaying other user information, and enable admins to change other user's information.
-

**Individual Contributions**

<b>Team Member</b>	<b>Contribution</b>	<b>Weekly Hours</b>	<b>Total Hours</b>
Alec Harrison	Application running on cloud	10	116
Caleb Olson	Admin fields to DB	6	84
Daniel O'Neill	Email service work	7	91.5
Mitchell Bennett	DB scraping	7	77.5
Thomas Wesolowski	Brandfinder integration	6	79.5
Thomas Staudt	Admin page work	7	81.5