

sdmay19-22: Online ordering platform

Week 16 Report

March 9 - March 15

Team Members

Alec Harrison — *DevOps*

Caleb Olson — *UI/Database*

Daniel O'Neill — *Testing Engineer*

Mitchell Bennett — *Communication/Inventory Filling*

Thomas Wesolowski — *Project Manager*

Thomas Staudt — *UI/Testing*

Summary of Progress this Report

- Alec Harrison
 - Cleaned up more mobile UI on register and login screen.
 - Footer now will stay at the bottom of the screen
 - Caleb Olson
 - Added admin tab functionality to revoke user validation.
 - Changed validation buttons to toggle based on if the user is already validated or not.
 - Fixed bugs in the tables displayed data.
 - Daniel O'Neill
 - Created a service ticket to Amazon to have them move the email sandbox so that we are able to send emails to more people.
 - Made short python script to check if the website is down and sends an email if it goes into an error state on a cron job.
 - Mitchell Bennett
 - Help with current CSV to inventory in PHP.
 - Communication with Doll on DNS services.
 - Integration of Brandfinder inventory info into our inventory.
 - Thomas Wesolowski
 - Fixed/Finished import for VIP data, updated products and pricing databases to connect to each other, and integrate into item and cart pages.
 - Added quick add to cart for the browse/discover page, tested this after loading product data from VIP.
 - Thomas Staudt
 - Separated admin settings functionality from regular user settings functionality on the settings pages
-

Plans for Upcoming Reporting Period

- Alec Harrison
 - Follow up with mitch and Doll
- Caleb Olson
 - Allow creation of new admins
 - Work on Email confirmations for user validation.
- Daniel O'Neill
 - Work with TJ on the invoice information to send.
 - Move the checker into Lambda Amazon's service to have it automatically do it.
- Mitchell Bennett
 - Resolve DNS setup with Doll.

-
- Begin documentation of the processes that we've used for this project so that others can take it over if need be
 - Thomas Wesolowski
 - Fix bug in items and card pages to show proper pricing data, work with Danny on email/invoice.
 - Work with Mitch on importing images and descriptions from brandbuilder.
 - Thomas Staudt
 - Implement a password change confirmation page.
 - Fix errors in the admin tab's user validation functionality.
-

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Alec Harrison	UI work	8	132
Caleb Olson	Admin tab work	5	96
Daniel O'Neill	AWS work	6	105.5
Mitchell Bennett	Communication + CSV work	7	90.5
Thomas Wesolowski	Import data	9	96
Thomas Staudt	Admin tab work	6	92.5