

## sdmay19-22: Online ordering platform

Week 17 Report

March 16 - March 29

### Team Members

Alec Harrison — *DevOps*

Caleb Olson — *UI/Database*

Daniel O'Neill — *Testing Engineer*

Mitchell Bennett — *Communication/Inventory Filling*

Thomas Wesolowski — *Project Manager*

Thomas Staudt — *UI/Testing*

---

### Summary of Progress this Report

- Alec Harrison
  - Added admin delete capabilities, fixed admin error issue with making someone a valid user, added a better landing page, made admin UI better with delete and validate css buttons, added CSS buttons to login and register, some overall polishing.
  - Merged the 3 open merge requests and moved them to the real server.
- Caleb Olson
  - Fixed errors in user info display.
  - Bugfixed for user validation and admin additions.
  - Changed some UI colors for visibility when merging admin features to master.
  - Added a check to make sure user is authenticated before accessing the admin page.
- Daniel O'Neill
  - Got automated emails that are generated whenever someone registers with our website.
  - Got a email controller setup.
  - Added functions and merged all of the email scripts into one script that will be called by our other pages to avoid doing POST requests.
- Mitchell Bennett
  - Resolved DNS setup with Doll.
  - Began documentation of the processes that we've used for this project so that others can take it over if need be.
- Thomas Wesolowski
  - Fixed bug in items and card pages to show proper pricing data
  - Worked with Danny on email/invoice setup.
  - Worked with Mitch on importing images and descriptions from brandbuilder.
- Thomas Staudt
  - Implemented a password change confirmation page.
  - Attempted to fix errors in the admin tab's user validation functionality.

---

### Plans for Upcoming Reporting Period

- Alec Harrison
  - Continue pushing forward for what needs to get done.
- Caleb Olson
  - Implement reordering features in the database and add a page to order past orders.
- Daniel O'Neill
  - Take the list of items in the cart and then push them into the function to populate the table with the

---

data and send that email to the user and the representatives.

- Mitchell Bennett
    - Validate and approve open merge requests.
    - Work on backlog of paperwork.
  - Thomas Wesolowski
    - Work on order history/reordering of past orders
  - Thomas Staudt
    - Work on remaining UI/UX tasks.
- 

### Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Alec Harrison	UI and DNS work	9	141
Caleb Olson	User info UI fixes	12	108
Daniel O'Neill	Various emails set up	8	113.5
Mitchell Bennett	DNS and paperwork	6	96.5
Thomas Wesolowski	Email functionality, bugfixes	10	106
Thomas Staudt	Admin tab error hunting	5.5	97.5