

sdmay19-22: Online ordering platform

Week 7 Report

October 28 - November 3

Team Members

Alec Harrison — *DevOps*

Caleb Olson — *UI/Database*

Daniel O'Neill — *Testing Engineer*

Mitchell Bennett — *Communications/Backend*

Thomas Wesolowski (TJ) — *Project Manager*

Thomas Staudt — *UI/Testing*

Summary of Progress this Report

- Item cards - Alec
 - Getting vue component working
 - Got item cards baseline working. Still no onclick methods
 - UI work - Caleb
 - Changed some login CSS to reorganize page
 - Worked on adding background images to the footer
 - Test diagrams - Daniel
 - Created design flowchart for deliverables 3
 - Report contains possible user routes for all parts of the site
 - XML parsing script - Mitch
 - Created python script to parse the XML given to us by Doll for pricing data
 - UI work - TJ
 - Fixes and features for the navbar
 - Fixing sitewide styling
 - Configuration fixes for Docker to avoid later problems
 - UI work - Thomas
 - Fixing setup issues
 - Project plan document revisions - all members
-

Pending Issues

None currently

Plans for Upcoming Reporting Period

- Work with Vue cards - Alec
 - Add responsiveness to cards
 - Make toggle up and down work
 - UI work - Caleb, Daniel, and Thomas
 - CSV parsing script - Mitch
 - Inventory databasing - TJ
 - Take parsed data and move that to the database
-

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Alec Harrison	Worked with item cards	8	47
Caleb Olson	Modified login UI elements	7	44
Daniel O'Neill	Created Design flowchart for deliverables 3	5	42.5
Mitchell Bennett	Worked with possible XML parsing	6	38.5
Thomas Wesolowski	Fixes and firefighting for UI	7	38.5
Thomas Staudt	Assistance with UI	6	48.5

Gitlab Activity Summary

Nothing to report.
