

sdmay19-22: Online ordering platform

Week 8 Report

November 11 - November 17

Team MembersAlec Harrison — *DevOps*Caleb Olson — *UI/DB*Daniel O'Neill — *Testing Engineer*Mitchell Bennett — *Communications/backend*Thomas Wesolowski — *Project Manager*Thomas Staudt (TJ) — *UI/Testing*

Summary of Progress this Report

- Preparing demo and cleaning UI cards - Alec
 - Firefighting for docker issues
 - Merged in UI card cleanup to master
 - Fixing Windows deployment - Caleb
 - Npm package watch caused issues
 - UI cleanup - Daniel
 - Updated Login CSS and HTML
 - Updated Register CSS and HTML
 - Created python CSV parsing script - Mitch
 - Used inventory CSV given by Doll
 - UI and laradock issues - TJ
 - Cleanup of navbar and css
 - Add python to workspace container for use with npm
-

Pending IssuesN/A

Plans for Upcoming Reporting Period

- AWS integration - Alec
 - Work on moving application on to AWS
 - UI and linux switch - Caleb
 - Moving onto a linux environment as windows will have weird issues
 - Polish UI quality/small fixes
 - UI work - Daniel
 - Make a function for resetting passwords
 - Continue CSV script - Mitchell
 - Have script fill database instead of javascript
 - Implement cart feature - TJ
 - Make cart feature and have item cards update
 - UI work - Tom
 - Design document v2 work - All
-

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Alec Harrison	Cleaning up UI for cards	8	55
Caleb Olson	Debugging Windows specific deployment options	7	51
Daniel O'Neill	Clean up UI work for demo	6	48.5
Mitchell Bennett	Work on csv parsing backend script	6	44.5
Thomas Wesolowski	UI fixes and laradock fixes	5	43.5
Thomas Staudt	Meeting with team	2	50.5

Gitlab Activity Summary

Nothing to report.
