

sdmay19-22: Online ordering platform

Week 9 Report

November 25 - December 1

Team Members

Alec Harrison — *DevOps*

Caleb Olson — *UI/Database*

Daniel O'Neill — *Testing Engineer*

Mitchell Bennett — *Communications/backend*

Thomas Wesolowski (TJ) — *Project Manager*

Thomas Staudt — *UI/Testing*

Summary of Progress this Report

- Final presentation and presentation to advisor - All members
- Design document revisions - All members
- AWS Deployment - Alec
 - Deploying docker and terraform script to AWS environment
 - Firefighting Tom's environment not working
- New dev environment - Caleb
 - Configure environment in Ubuntu
 - Solving IP issues in database
 - Reviewed merge requests
- Final presentation preparation - Daniel
 - Created slides for presentation
 - Updated diagrams for presentation
- Continued work on CSV parser - Mitch
- Implement cart feature - TJ
 - Added quantity and remove buttons
 - Update product cards to pull from database
 - Integrated cards with existing items page
- Code review - Thomas S.

Pending Issues

N/A

Plans for Upcoming Reporting Period

- Polish presentation and give to senior design board - All members

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Alec Harrison	Deployment of AWS	8	63
Caleb Olson	Set up new Dev enviroment + merge requests	6	57

Daniel O'Neill	Creation of slides for presentation	9	57.5
Mitchell Bennett	Polish of CSV script	6	50.5
Thomas Wesolowski	Implemented cart feature	8	51.5
Thomas Staudt	Code review	9	59.5

Gitlab Activity Summary

Nothing to report.
