

sdmay19-22: Online ordering platform

Week 10 Report

December 2 - December 7

Team MembersAlec Harrison — *DevOps*Caleb Olson — *UI/Database*Daniel O'Neill — *Testing Engineer*Mitchell Bennett — *Communication/backend*Thomas Wesolowski — *Project Manager*Thomas Staudt — *UI/Testing***Summary of Progress this Report**

- Updated Design Document - All members
 - Cleaned up diagrams
 - Added more information where requested by the previous grader.
- Updated Project Plan - All members
 - Cleaned up diagrams
 - Added info where requested by previous grader
- Presentation preparation and final presentation - All members
 - Includes practice runs beforehand

Pending Issues

N/A

Plans for Upcoming Reporting Period

No next reporting period for now as finals are next week, and break is after that

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Alec Harrison	Presentation work	5	68
Caleb Olson	Presentation work	6	63
Daniel O'Neill	Presentation work	6	63.5
Mitchell Bennett	Presentation work	6	56.5
Thomas Wesolowski	Presentation work	6	57.5
Thomas Staudt	Presentation work	6	65.5

Gitlab Activity Summary

Nothing to report.
