

sdmay19-22: Online ordering platform

Week 13 Report

February 16 - February 22

Team MembersAlec Harrison — *DevOps*Caleb Olson — *UI/Database*Daniel O'Neill — *Testing Engineer*Mitchell Bennett — *Communication/Inventory Filling*Thomas Wesolowski — *Project Manager*Thomas Staudt — *UI/Testing*

Summary of Progress this Report

- Alec Harrison
 - Helped Caleb with the admin tab.
 - Worked on deployment.
 - Caleb Olson
 - Added password reset functionality to the admin tab.
 - Daniel O'Neill
 - Moved email code into sign up to be able to send requests whenever someone wants to join the service.
 - Mitchell Bennett
 - Research on BrandFinder's site for scraping data
 - Thomas Wesolowski
 - Assisted in refactor of email code, testing and integration into ordering process
 - Began work on import of Doll CMS data into website database
 - Thomas Staudt
 - Worked on displaying user data on the admin tab.
-

Plans for Upcoming Reporting Period

- Alec Harrison
 - Continue deployment and work on cleaning up UI.
 - Caleb Olson
 - Add admin users to the database, and give them more privileges.
 - Daniel O'Neill
 - Update both emails to display information that the vendors/Doll orderers need to see.
 - Mitchell Bennett
 - Scraping Brand finder for product IDs and Brand finder IDs in order to link them more correctly.
 - Thomas Wesolowski
 - Additional work on integrating Doll CMS data
 - Thomas Staudt
 - Work on displaying and changing user data on the admin tab.
-

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Alec Harrison	Admin tab work and deployment	12	106
Caleb Olson	Admin tab work	10	78
Daniel O'Neill	Email sign up	6	84.5
Mitchell Bennett	Data scraping	6	70.5
Thomas Wesolowski	Doll CMS integration	6	73.5
Thomas Staudt	Admin tab work	5	74.5