

sdmay19-22: Online ordering platform

Week 18 Report

March 30 - April 5

Team Members

Alec Harrison — *DevOps*

Caleb Olson — *UI/Database*

Daniel O'Neill — *Testing Engineer*

Mitchell Bennett — *Communication/Inventory Filling*

Thomas Wesolowski — *Project Manager*

Thomas Staudt — *UI/Testing*

Summary of Progress this Report

- Alec Harrison
 - Started making admin modifications had to scrap it due to issues.
 - Re made admin modification to allow users to be assigned a rep to send the emails to once they place orders. Also assigned them to a region laying some region pricing foundation.
 - Fixed the nav bar again.
 - Approved and merge Caleb's PR's.
 - Started integrating the MANY merge requests to live server.
- Caleb Olson
 - Did initial work on the cart history and reordering features (TJ took over in the second half of the week).
 - Worked on admin tab bug fixing and UI.
 - Bugfixed password resets on the admin tab.
 - Worked on the landing pages branch and fixed bugs and UI there.
 - Fixed merge conflicts in the landing pages branch.
 - Helped TJ bugfix order histories being merged together on accident.
- Daniel O'Neill
 - Worked with TJ on getting automated email service for ordering up and running.
 - Fixed minor issue with new user so now it also sends the name of the user connecting to the service.
 - Worked on fixing the template as transferring it to use a template for sending.
- Mitchell Bennett
 - Checked and approved merge request.
 - Work on backlog of paperwork.
- Thomas Wesolowski
 - Work with Daniel on automated email
 - Implemented patch for shopping cart library to prevent issues with storing past orders
 - Finished implementation of past-orders and history page
 - Added reordering feature
- Thomas Staudt
 - Checked admin tab merge requests, and helped with troubleshooting issues.

Plans for Upcoming Reporting Period

- Alec Harrison
 - Continue merging as finalizations occur.
- Caleb Olson

-
- Assist anyone who needs help with their features.
 - Work on documentation of code.
 - Look for bugs in the code.
 - Daniel O'Neill
 - Finish ordering with all the final touches with the email stuff
 - Mitchell Bennett
 - User-testing and bug hunting.
 - Thomas Wesolowski
 - Implement final fixes for proper pricing displays by region
 - Add filtering menu for products page to allow filtering by brand
 - Thomas Staudt
 - Help with anything else that needs to be done.
-

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Alec Harrison	Nav bar, merges, and live server work	13	154
Caleb Olson	Admin tab and other bugfixing	12	120
Daniel O'Neill	Email sending from server	12	125.5
Mitchell Bennett	Merge request and paperwork	5	101.5
Thomas Wesolowski	Order history, bugfixes	12	118
Thomas Staudt	Merge request approval	9	106.5